AOC CONSTRUCTION FILE
COUNTY: rTsen
FILE cOoDE: DA |

ROBERTSON COUNTY PROJECT DEVELOPMENT HYRMITED BY—L‘
APRIL 9,2007 DATE: 8 _4/11 Jo7

Board members present: Circuit Judge Robert McGinnis, Robertson County
Judge/Executive Billy Allison, Farley Staggs, Larry Jones, Martha Workman.

Others present: Tim Christopher, Danny Rhoades, Ronnie Spicer, Jimmy Piper, David
Vaught, Wendy Mitchell.

The meeting was called to order by Chairperson Billy Allison.

Motion was made by Judge McGinnis, seconded by Farley Staggs, to approve the
minutes of the March 12, 2007, regular meeting. Motion carried.

Tim Christopher reported that the total construction budget available for the project is
$2,781,687.00, pending Legislative Bond Oversite approval.

Jimmy Piper reported that, following the latest revisions, the total scope of the project is
9,930 square feet. With the money listed above, this would mean that $280 per square
foot would be available for construction costs.

David Vaught gave a detailed account of the latest revisions, with questions and
discussion following. Discussion was also held concerning renovations to the current
courthouse/courtroom, with no action being required by the board at this time.

Following further discussion, motion was made by Farley Staggs, seconded by Judge
McGinnis, to approve the final plans for the project as submitted. Motion carried.
Jimmy Piper advised that he expects to have the plans ready to submit for bids within 30
days.

Tim Christopher advised the board that, due to his increased responsibilities at AOC,
Danny Rhoades would be replacing him as AOC Facilities representative for the
Robertson County project. He will, however, still try to attend as many meetings as
possible. Tim also requested that the regular scheduled meeting date for Robertson
County be changed if at all possible, due to a conflict with the Taylor County PDB.
Following discussion, motion was made by Larry Jones, seconded by Farley Staggs, to
change the regularly scheduled meeting date for the Robertson County PDB to the third
Monday of each month at 1:30 p.m. Motion carried.

Motion to adjourn was made by Farley Staggs, seconded by Judge McGinnis. Motion
carried. The next scheduled meeting is set for May 21, 2007, at 1:30 p.m.

Respectfully submitted

Ronnie Spicer





